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Grant Number:
B-08-MN-48-0501

Grantee Name:
San Antonio, TX

Grant Amount:
$8,635,899.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Pedro Alanis

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The City of San Antonio has identified six (6) NSP Target Areas to include not only the high risk areas of foreclosure, but areas that have a
high concentration of blighted and vacant properties with particular focus on the inner city. These revised target areas were developed with
updated data sets in cooperation with the City's Office of Grants Monitoring and Administration, Planning Department and the Code
Compliance Division to narrow down the areas of San Antonio that reflected the most need according to code violations, multifamily and single
family foreclosures, vacant properties.  The revision of the NSP target areas will assure that limited NSP resources are available to
delegated areas of the city for an array of eligible NSP uses.

Distribution and and Uses of Funds:

Target area A - Many of the foreclosures in this area are older housing stock and have a high rate of code violations.  The amount
of rehabilitation will be significant.  There are also high concentrations of multi family foreclosures in this target area especially north of
downtown between HWY 281 and IH-10 south of Basse Rd.  Strategies to stabilize this area will include acquisition, rehabilitation, and resale
of foreclosed single family homes and rehabilitation of foreclosed multifamily units.   A few of the units may be substandard and demolition
may be required. To expedite resale, the City of San Antonio will provide incentives to homebuyers for downpayment assistance, soft second
loans, IDA's and other financing mechanisms. In cases where the abandoned substandard lots are not buildable, the properties maybe
purchased and transfered to adjacent homeowners so they will be maintained and placed back on the tax roles.
Target Area &ldquoB&rdquo Needs &ndash Many of the foreclosed properties in this target area are newer housing stock. They will require
less substaintial rehabilitation. Strategies to stabilize this area will include acquisition, rehabilitation, and resale of foreclosed single family
homes and rehabilitation of foreclosed multifamily units.   To expedite resale, the City of San Antonio will provide incentives to homebuyers
for downpayment assistance, soft second loans, IDA's and other financing mechanisms.
Target Area &ldquoC&rdquo Needs &ndash The single family foreclosure units in area &ldquoC&rdquo are a higher percentage of older
homes. The area also has a high concentration of vacant and blighted properties scattered throughout. Strategies to stabilize this area will
include acquisition, rehabilitation, and resale of foreclosed single family homes and rehabilitation of foreclosed multifamily units.   To expedite
resale, the City of San Antonio will provide incentives to homebuyers for downpayment assistance, soft second loans, IDA's and other
financing mechanisms. In cases where the abandoned substandard lots are not buildable, the properties maybe purchased and transfered to
adjacent homeowners so they will be maintained and placed back on the tax roles.
Target Area "D" Needs - This target area has a high concentration of SF/MF foreclosures, blighted properties, and vacant properties.  NSP
funds will be focused on the redevelopment of the Sutton Homes property as well as strategies to acquire, rehabilitate, and resell foreclosed
single family homes. To expedite resale, the City of San Antonio will provide incentives to homebuyers for downpayment assistance, soft
second loans, IDA's and other financing mechanisms. In cases where the abandoned substandard lots are not buildable, the properties maybe
purchased and transfered to adjacent homeowners so they will be maintained and placed back on the tax roles.
Target Area &ldquoE&rdquo Needs &ndash Area &ldquoE&rdquo contains a mixture of newly developed subdivisions and older established
neighborhoods. The rehabilitation needs will range from minor to substantial. In some cases, demolition will be necessary and new
construction will be necessary to help maintain the residential integrity of the neighborhood. This area also has high concentrations of
foreclosed multifamily units.  Strategies to stabilize this area will include acquisition, rehabilitation, and resale of foreclosed single family
homes and rehabilitation of foreclosed multifamily units.  To expedite resale, the City of San Antonio will provide incentives to homebuyers
for downpayment assistance, soft second loans, IDA's and other financing mechanisms. In cases where the abandoned substandard lots are
not buildable, the properties maybe purchased and transfered to adjacent homeowners so they will be maintained and placed back on the tax
roles.
Target Area "F" - This target area contains a mixture of newly developed subdivisions and older established neighborhoods. The rehabilitation
needs will range from minor to substantial. In some cases, demolition will be necessary and new construction will be necessary to help
maintain the residential integrity of the neighborhood. This area also has a high concentration of blight as evident in the number of code
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$8,025.00

N/A

$7,794,359.68

$26,007.00

$74,682.58

$0.00

Program Funds Obligated

$132,927.74

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$8,635,899.00

$148,592.83 $930,854.48

Match Contributed

Program Funds Drawdown

To Date

$8,009,639.23

$8,635,899.00

$8,635,899.00

Overall

Program Income Received

N/A

$0.00

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$26,007.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$222,214.50

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,295,384.85

Required

$863,589.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,158,974.75 $2,517,838.00

Overall Benefit Percentage (Actual)

violations.  Strategies to stabilize this area will include acquisition, rehabilitation, and resale of foreclosed single family homes.   A few of the
units may be substandard and demolition may be required. To expedite resale, the City of San Antonio will provide incentives to homebuyers
for downpayment assistance, soft second loans, IDA's and other financing mechanisms.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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During the months of July through September 2011, the City of San Antonio's NSP has had continued with the
Single Family Acquisition, Rehabilitation, and Resale Program. Two (2) additional NSP foreclosed units have sold
bringing the sales total to ten (12) at an average subsidy of $23,260. The Homebuyer Assistance Program (DPA)
assisted with $8,025 in this quarter for one of the sold homes. Eight (8) homes are currently on the market and 4
additional are under contract for purchase.  As of August 2011, the construction of Cevallos Lofts (NSP Multi-Family
Project) is 72% complete and on target for a November 2011 opening.  Additionally, the rehabilitation of the Gillette
Square Apartments and the construction of the Sutton Oaks redevelopment are complete and fully leased. 
Administratively, city staff continues to manage the grant program while working wth our affordable housing partners
in ensuring strict compliance, documentation, and loan servicing.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

131000001795, NSP 1 IDA $0.00 $0.00 $0.00

131000001796, SF Acquisition $0.00 $2,003,331.45 $2,003,331.45

131000001797, NSP Redevelopment $0.00 $1,500,000.00 $1,500,000.00

131000001798, Administration $0.00 $842,220.77 $222,214.50

131000001826, NSP SF Construction $0.00 $629,558.78 $408,025.88

131000001827, NSP MF Acquisition $0.00 $982,354.15 $982,354.15

131000001828, NSP MF Rehabilitation $0.00 $1,535,483.85 $1,535,483.70

131000001829, NSP Soft Second Mortgage $0.00 $0.00 $0.00

131000001830, NSP Homebuyer Counseling $0.00 $0.00 $0.00

131000001831, NSP Downpayment Assistance $0.00 $10,000.00 $10,000.00

131000001835, NSP 1 Cevallos Street $0.00 $1,000,000.00 $1,000,000.00

131000001836, NSP Construction Loan Guarentee $0.00 $132,950.00 $132,950.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

131000001835

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/30/2010

$0.00

To Date

04/06/2010

Direct Benefit (Households)

$1,000,000.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Cevallos Lofts is a new, mixed-income multi-family residential development located at 301 East Cevallos St, San Antonio,
Texas 78204.  The 252-unit project will be 25% affordable (63 units) to residents at 50% AMI. The project will contain 66
studios, 74 one bedroom apartments, and 112 two bedroom apartments. Studios will range in size from 600-680 sf, one
bedrooms will be 705-913 sf, and two bedrooms will be 945-1,331 sf. The property is located on +/- 7.5 acres. 7 units will be
required to be at or below 120% AMI and designated as NSP units.  Specifically, $1,000,000 in NSP funds will be utilized for
developmental soft costs in support of residential contruction and site improvements.

Location Description:

301 East Cevallos St, San Antonio, Texas 78204

Cevallos Lofts redevelopment is approximately 72% completed. The estimated completion date is still anticipated for November
30, 2011.

Activity Progress Narrative:

Cevallos Street Lofts - 131000001835Activity Title:

Project Number:

131000001835

Project Title:

NSP 1 Cevallos Street

$1,000,000.00$0.00City of San Antonio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/252#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/252# of Housing Units 0

0/252# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/63 0/0 0/252# of Households 0 0 0

0 0/63 0/0 0/252# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,950.00

NSP Only - LMMI City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$132,950.00

N/A

$0.00

$0.00

$132,950.00

$132,950.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

131000001836

$0.00

$214.75

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/30/2011

$0.00

To Date

04/12/2010

Direct Benefit (Households)

$132,950.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

$132,950.00 in NSP Funds will specifically be used to fund a construction loan guarantee fund to spur construction of 3 single
family units at the Tierra Del Sol Affordable Showcase of Homes project.  Loan Guarantees will be up to 50% of the
construction loan provided by the lender to the builder and will require a .05% origination fee payable at the issuance of the
loan guarantee.  Upon construction completion and sale of the home, the funds remaining in loan guarantee will be released
back to the City of San Antonio&rsquos Neighborhood Stabilization Program in the form of Program Income. 

Location Description:

This redevelopment site is a 5.58-acre tract of land located in the west part of San Antonio bounded at the west by Acme Rd, at
the north by the developed Maridel St., at the south by residential properties to the east of the site, and at the west Zarzamora
creek. 

Construction has been completed on the initial single family home which is currently on the market. Once the home is sold,
proceeds from the release of guarantee will be returned to the city in the form of program income for use in another NSP
eligible activity. The next single family home will be constructed with one of the two (2) remaining loan guarantees.  Market
conditions in the area have slowed homebuying process in the area. 

Activity Progress Narrative:

Tierra Del Sol Construction Loan GuaranteesActivity Title:

Project Number:

131000001836

Project Title:

NSP Construction Loan Guarentee

$132,950.00$0.00City of San Antonio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3#Units with bus/rail access 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$842,220.77

N/A City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$842,220.77

N/A

$0.00

$0.00

$842,220.77

$335,221.31

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Administration 131000001798

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/30/2012

$0.00

To Date

05/01/2009

N/A

$222,214.50

Program Funds Expended

Responsible Organization:

$74,682.58

Administration Under Way

Activity Description:

NSP Administration will fund the implementation and oversight of the NSP for the City of San Antonio. 

Location Description:

1400 S. Flores Street, San Antonio, Texas 78204

NSP Administration funds have been utilized to oversee the city's administration costs associated oversight of the Single Family
ARR Program, HAP, monitoring the Tierra Del Sol and Cevallos Lofts ongoing projects, as well as, providing loan servicing for
loans generated through the program.

Activity Progress Narrative:

NSP 1 AdministrationActivity Title:

Project Number:

131000001798

Project Title:

Administration

$335,221.31$74,682.58City of San Antonio

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

NSP Only - LMMI City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

DPA 131000001831

$0.00

$0.00

$8,025.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$20,625.00

$0.00

N/A

12/30/2012

$0.00

To Date

12/01/2009

Direct Benefit (Households)

$10,000.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer Assistance Program (HAP):
·         DPA will be available for homebuyers at or below 120% AMI
·         Assitance will be in the form of a perpetual lien
·         DPA up to 5% plus eligible closing costs. 

Location Description:

Grants Monitoring and Administration 1400 S. Flores Street San Antonio, Texas 78204

HAP assistance was provided to the buyer of 2123 Daniel Boone utilizing $8,025 in NSP Program Income. 

Activity Progress Narrative:

Down Payment AssistanceActivity Title:

Project Number:

131000001831

Project Title:

NSP Downpayment Assistance

$0.00$0.00City of San Antonio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/24# of Housing Units 0

2/24# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 3/0# of Households 0 1 33.33

0 0/0 1/0 3/0# Owner Households 0 1 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

IDA 131000001795

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

01/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Individual Development Accounts (IDA):
 
 
·         Maximum NSP contribution is $4,000 which will leverage up to $6000 additional non-NSP funds.
·         NSP contribution will be in the form of a grant.
·         The IDA program will be administered through the Department of Community Initiatives (DCI) in partnership with our non
profit partners.
·         IDA funds may be used in conjunction with Down Payment Assistance
·         IDA&rsquos will assist persons at or below 80% AMI.
 

Location Description:

Office of Grants Monitoring and Administration 1400 S. Flores Street

The City of San Antonio is no longer utilizing this activity for NSP.

Activity Progress Narrative:

Individual Development AccountsActivity Title:

Project Number:

131000001795

Project Title:

NSP 1 IDA

$0.00$0.00City of San Antonio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$982,354.15

NSP Only - LH - 25% Set-Aside City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$982,354.15

N/A

$0.00

$0.00

$982,354.15

$982,354.15

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MF Acquisition 131000001827

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

07/31/2009

Direct Benefit (Households)

$982,354.15

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

NSP funds will be used to acquire the Gillette Square Apartment Complex located at 642 Gillette, San Antonio, TX 78221.  The
44 unit apartment complex will benefit 40 households at or below 50% AMI.  3 units will be rented to persons at or below 120%
AMI.  1 unit will be used as the leasing office.

Location Description:

642 Gillette, San Antonio TX 78221

Activity Progress Narrative:

Gillette Apartment AcquisitionActivity Title:

Project Number:

131000001827

Project Title:

NSP MF Acquisition

$982,354.15$0.00City of San Antonio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

43/43# of Housing Units 0

43/43# of Multifamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 80/40 6/3 86/43# of Households 40 43 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

3 80/40 6/3 86/43# Renter Households 40 43 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

NSP Only - LMMI City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

N/A

$0.00

$0.00

$1,500,000.00

$1,500,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MF Redevelopment 131000001797

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

12/16/2009

Direct Benefit (Households)

$1,500,000.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The Sutton Homes project is a redevelopment of the former Sutton Home Public Housing project. NSP funds will be used to
assist in the Phase I redevelopment of the property.  Specifically NSP funds will be in conjunction with tax credit funds for
residential contruction of 194 multi-family units. 

Location Description:

2818 Panam Expressway, San Antonio, TX.  IH-35 at the Walters Exit.

This project activity was completed and beneficiary information was reported on a prior quarterly performance report. Program
Income will be collected beginning in 2013.

Activity Progress Narrative:

Sutton Homes RedevelopmentActivity Title:

Project Number:

131000001797

Project Title:

NSP Redevelopment

$1,500,000.00$0.00City of San Antonio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

194/194#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/194# of Housing Units 0

0/194# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 29/186 157/8 194/194# of Households 0 0 95.88

0 29/186 157/8 194/194# Renter Households 0 0 95.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,535,483.85

NSP Only - LH - 25% Set-Aside City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$1,535,483.85

N/A

$0.00

$14,493.03

$1,535,483.85

$1,535,483.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MF Rehabilitation 131000001828

$0.00

$57,915.73

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/30/2013

$0.00

To Date

02/01/2010

Direct Benefit (Households)

$1,535,483.70

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Gillette Square Apartments is a foreclosed multifamily apartment complex.  The property consists of six (6) two story
buildings containing 44 MF units.  NSP funds will used for the full interior and exterior rehabilitation of the property.  40 units will
be set aside for persons at or below 50% AMI.

Location Description:

642 Gillette, San Antonio TX 78221

The multifamily rehabiltiation is complete. Currently recieved PI via loan payments on time.

Activity Progress Narrative:

Gillette Apartment RehabilitationActivity Title:

Project Number:

131000001828

Project Title:

NSP MF Rehabilitation

$1,535,483.70$0.00City of San Antonio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

43/44# of Housing Units 0

43/44# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/40 0/0 0/40# of Households 0 0 0

0 0/40 0/0 0/40# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,003,331.45

NSP Only - LMMI City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$2,003,331.45

N/A

$0.00

$134,099.80

$2,003,331.45

$2,003,331.45

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

SF Acquisition 131000001796

$0.00

$872,724.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/30/2012

$0.00

To Date

12/01/2009

Direct Benefit (Households)

$2,003,331.45

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

For single family homes and multi-family residential properties that are abandoned or foreclosed, this eligible activity will require
compliance with four sets of rquirements: acquisition, rehabilitation, resale (SF Only), and affordability.
 
As above, HUD interprets &ldquohomes&rdquo as any type of permanent residential dwelling unit, including detached single
family structures, townhouses, condominium units, multifamily rental apartments (covering the entire property), and
manufactured homes where treated under state law as real estate (not as personal property). The NSP Notice defines
&ldquoabandoned&rdquo and &ldquoforeclosed&rdquo (see excerpts below).
 
&ldquoResidential properties&rdquo includes all of the above plus vacant land that is currently designated for residential use,
e.g. through zoning.
 
Acquisition Requirements
 
·         Written approval to purchase the home must be confirmed in writing by GMA
·         Prior to Acquisition, the home must have a GMA approve Site Specific Environmental review of the property.
·         Properties older than 50 years must receive clearance from the State Historic Preservation Office (minimum 30 day
turnaround).
·         Maximum purchase price can not exceed $160,000 for Single Family Homes.
·         Appraisals &ndash Must be completed within 60 days prior to purchase.
·         The purchase price must be at a 15% discount from appraisal.
·         The title must be transferred to the affordable housing partner.
·         Payment must be made directly from the City to the seller (bank).

    •  The number of NSP affordable housing units made available to low- , moderate-, and middle-income households for
example, &le 120% of area median income&mdashreasonably expected to be produced by activity and income level as
provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement
and completion).
 

Single Family AcquisitionActivity Title:

Project Number:

131000001796

Project Title:

SF Acquisition

$2,003,331.45$0.00City of San Antonio
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Location Description:

Grants Monitoring and Administration Department 1400 S. Flores San Antonio, Texas 78204

NSP sold the following two (2) homes this quarter:  2123 Daniel Boone and 6196 Jackies Farm.  Total Income generated from
the sale of these two properties is $134,099.80.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Community Development Block Grant $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/25# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/25# of Housing Units 0

25/25# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 5/25 13/25# of Households 0 2 53.85

0 0/0 0/0 0/0# of Persons 0 0 0

0 2/0 5/25 13/25# Owner Households 0 2 53.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$629,558.78

NSP Only - LMMI City of San Antonio

Total Projected Budget from All Sources

Match Contributed

$629,558.78

N/A

$26,007.00

$0.00

$629,558.78

$520,298.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

SF Construction 131000001826

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$112,302.74

$0.00

N/A

12/30/2012

$0.00

To Date

12/01/2009

Direct Benefit (Households)

$408,025.88

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The City of San Antonio maximum allowable limit for NSP properties is $25,000 or 30% of the current appraised value,
whichever is greater up to $40,000 for single family units.  For homes that are designated contributing structures to a historic
district or are considered historical landmarks, the maximum allowable rehabilitation limit is $60,000. The revision would also
include integrating a waiver request to consider exceeding the rehabilitation maximum limits.  This waiver request must be
submitted for all historic units.  A waiver request should be made to GMA in writing with a detailed scope of work, cost
estimates, and reasoning for the request.  Staff shall review the submitted waiver and will respond in writing within 10 calendar
days either approving or disapproving the request.  Properties identified as historical must attain approval from the State
Historic Preservation Office (SHPO). 
Eligible rehabilitation costs include weatherization improvements, LBP abatement and testing, ADA compliance, green retrofit
improvements, as well as upgrading major systems to bring house up to all local codes.  Each project site may include a
rehabilitation plan that includes incorporating modern, green building and energy efficiency improvements (such as installation
of energy efficient windows, insulation, weather-stripping, solar hot water heaters etc...)  Items that are not eligible for the NSP
program are appliances, window unit air conditioners, cosmetic improvements that do not involve repair or rehabilitation.  For
historic designated properties rehabilitation may include recommended SHPO improvements intended to preserve the historical
appearance of the home. 
Reconstruction and New Construction of single family homes are allowed under this line item. 
The external non profit partners are responsible for the construction or rehabilitation of the properties.  All local codes and
permits must be met, acquired, and approved.  The partners will be reimbursed by City for the actual construction costs
according to the site plan initially submitted by the non profit partner except when a waiver request has been submitted and
approved.

Location Description:

Grants Monitoring and Administration 1400 S. Flores Street San Antonio, Texas 78204

Activity Progress Narrative:

Single-Family ConstructionActivity Title:

Project Number:

131000001826

Project Title:

NSP SF Construction

$520,298.62$0.00City of San Antonio
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Twenty-five (25) properties have been acquired through the NSP Single Family ARR Program.  All properties have completed
rehab.  Awaiting final invoicing.

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Community Development Block Grant $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/25# of Properties 1

25/25#Units with bus/rail access 1

This Report Period Cumulative Actual Total / Expected

Total Total

25/25# of Housing Units 1

25/25# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 5/25 13/25# of Households 0 2 53.85

0 2/0 5/25 13/25# Owner Households 0 2 53.85
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